

LIST OF FIGURES AND TABLES

Figure

- 1-1 Program Manager's Reporting Chain
- 1-2 Acquisition Management Structure
- 2-1 Productivity Results from Effective Interaction of the Work Force, the Processes, and the Product
- 2-2 Industrial Spending in U.S. for Research and Development
- 2-3 Air Force Data Flow for Production Base Analysis
- 2-4 Graduated Mobilization Response
- 3-1 The Generic Product Development Process
- 3-2 Manufacturing Management for Major DOD Acquisition Programs
- 3-3 Contracting Support
- 4-1 Systems Acquisition Strategic Environment
- 4-2 Manufacturing Constraints and Risks
- 4-3 Elements of Manufacturing Strategy
- 4-4 Manufacturing Strategy Decisions
- 4-5 Critical Design Disciplines
- 4-6 General Leader/Follower Contracting Objectives
- 4-7 Leader/Follower Conditions for Use
- 4-8 Multi-Year Contracting Objectives
- 4-9 Multi-Year Contracting Criteria
- 5-1 The Fourteen Management Principles of Dr. Deming
- 5-2 DOD Posture on Quality
- 5-3 Examples of Pareto Chart Before and After Improvement
- 5-4 Sample of Ishikawa Diagram

LIST OF FIGURES AND TABLES (CONT)

Figure

- 5-5 Off-line and On-line Quality Control Via Taguchi
- 5-6 Objectives of DOD Quality Programs
- 5-7 DOD Quality Concept
- 5-8 Potential Savings
- 5-9 Major Objectives of DOD Reliability & Maintainability Policy
- 5-10 Typical Tests Yielding Reliability Information
- 5-11 Assessment of Reliability Growth
- 5-12 Reliability Growth Curve
- 5-13 Reliability and Maintainability Quality Team Model
- 5-14 Concurrent Engineering Approach vs. Typical Approach
- 6-1 Manufacturing Resources
- 6-2 Manufacturing Risk Assessment
- 6-3 Extract from Manufacturing Plan
- 6-4 Master-Phasing Chart for a Typical Defense System Production Program (Simplified)
- 6-5 Example of First Unit Flow Chart for a Symbol Generation
- 6-6 Master Schedule for an Electronics LRU
- 6-7 Hierarchy of Schedules
- 6-8 Typical Hierarchy of Schedules
- 6-9 Proposed Steps in a JIT Manufacturing Program
- 6-10 Lead Times
- 6-11 Actions to Minimize Impact of Lead Time Variations
- 6-12 Materials Requirements Planning Information Flow
- 6-13 Manufacturing Resources Planning II Information Flow
- 7-1 Physical Characteristics
- 7-2 Producibility Considerations During the Iterative Design Process

LIST OF FIGURES AND TABLES (CONT)

Figure

- 7-3 Engineering Design Criteria
- 7-4 Planning Data Requirements
- 7-5 Producibility Engineering Planning Objectives
- 7-6 Producibility Engineering Planning Funding Profile
- 7-7 Producibility Analysis Checklist
- 8-1 Manufacturing Processes Available for Metal Fabrication
- 8-2 Relative Machining Costs and Surface Finish
- 8-3 Symptoms of Poor Facility Layout
- 8-4 Future Trends in Technology
- 8-5 Manufacturing Technology/Acquisition Management
- 8-6 Cost Reduction Example
- 8-7 IMIP and Program Baseline Adjustments
- 8-8 Typical Robot Tasks
- 8-9 Typical Manufacturing Cost Distribution
- 8-10 Comparison of Manufacturing Method Unit Costs, By Level of Production
- 8-11 Interrelationships of Discrete Design Phases
- 8-12 CAD/CAM - How It Works
- 8-13 Integrated Manufacturing System
- 9-1 Manufacturing Costs Genesis
- 9-2 Manufacturing Improvement Curve
- 9-3 Components of Learning
- 9-4 An 80 Percent Learning Curve Drawn on Arithmetic Graph Paper
- 9-5 An S-Curve Model
- 9-6 Learning Curve
- 9-7 Manufacturing Rate Options

LIST OF FIGURES AND TABLES (CONT)

Figure

- 10-1 Manufacturing Management Program Goals
- 10-2 MIL-STD-1528A Requirements
- 10-3 Incentive Improvement Goals
- 10-4 Contractor Make-or-Buy Program Support
- 10-5 Contractor Purchasing System Review Special Concerns
- 10-6 Contract Data Requirements List Data Objectives
- 10-7 Typical Manufacturing Management Data Items
- 10-8 Uses of Technical Data
- 11-1 Acquisition Process for Major Weapon Systems
- 11-2 Critical Path Templates
- 11-3 Template Timelines
- 11-4 PRR Template Relationship
- 11-5 Production Planning - Template Relationship
- 12-1 Product-Centered Surveys
- 12-2 Design Reviews
- 12-3 Production Readiness Indicators
- 12-4 Projected Profile for Engineering Change Traffic
- 12-5 Projected Profile for Test/Process Yields
- 12-6 Projected Profile for Requirements Changes, Error Discovery, and Coding Revisions
- 12-7 Product Design Evaluation Issues
- 12-8 Contract Administration Office Expertise
- 13-1 Typical Manufacturing Problem Areas
- 13-2 Configuration Management by Baselines
- 13-3 Benefits of Work Measurement Systems
- 13-4 Elements of a Contractor's Work Measurement System

LIST OF FIGURES AND TABLES (CONT)

Figure

- 13-5 Work Breakdown Structure Level Identification
- 13-6 Work Breakdown Structure Extended to Cost Account and Work Package Levels
- 13-7 Objective Chart
- 13-8 Production Plan
- 13-9 Line-of-Balance Chart
- 14-1 Integrated Manufacturing System
- 14-2 Open Systems Interconnection Model
- 14-3 Concurrent Engineering Model
- 14-4 System Integration in Concurrent Engineering
- 14-5 CALS Management Organization
- 14-6 Transitional Plan for the IWSDB
- 14-7 Integrated Weapon System Data Base
- 14-8 Current Data Transfer
- 14-9 Near Term Improvements
- 14-10 Computer-Aided Logistics Support

Table

- 6-1 Estimated Percent Improvement for Different Industries as Result of JIT Implementation
- 9-1 Factors Leading to Manufacturing Improvement
- 9-2 Cost Impact of Varying Baseline Unit for Standard